
Georgia Date:

User: bjenning Department of Transportation Page 1 of 8

Pay Period: 10/18/2017

to 11/18/2017

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0034

12/15/2017

Contract Location: Time Allowed:

TOTAL OF 2 BRIDGES AND APPROACHES ON SR 15/SR 82

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/17/2014

01/31/2014

02/25/2014

03/21/2014

04/17/2014

10/30/2016

00/00/0000

955 Days

10/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 100.00

955 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$7,199,725.51

$6,905,135.02

$559,808.35

92.22%

Counties:

Jackson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122510-      $7,199,725.51 $6,905,135.02 $559,808.35 92.22% $9,044.54

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: bjenning Department of Transportation Page 2 of 8

Pay Period: 10/18/2017

to 11/18/2017

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0034

12/15/2017

Project Number: 122510-      SR 15 - CONSTR OF NEW BRIDGES

 

BHF00-0052-02(020)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,311,933.68 $5,304,698.05 $7,235.63

Non-Participating $1,327,983.48 $1,326,174.57 $1,808.91

Total Earnings $6,639,917.16 $6,630,872.62 $9,044.54

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,639,917.16 $6,630,872.62 $9,044.54

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,639,917.16 $6,630,872.62

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $9,044.54

$0.00$0.00



Georgia Date:

User: bjenning Department of Transportation Page 3 of 8

Pay Period: 10/18/2017

to 11/18/2017

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0034

12/15/2017

Project Number 122510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0049 310-1101     GR AGGR BASE CRS, INCL MATL TN  13,100.000 15,376.110

 18.650 .000

 

 

15,376.110 $.00 $286,764.45

0059 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  50.000 91.000

 209.450 .000

 

 

91.000 $.00 $19,059.95

0069 402-3113     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 1 OR 2, INCL BITUM TN  2,440.000 2,853.600

MATL & H LIME 70.300 .000

 

 

2,853.600 $.00 $200,608.08

0079 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,700.000 2,165.540

L & H LIME 66.250 .000

 

 

2,165.540 $.00 $143,467.03

0089 413-1000     BITUM TACK COAT GL  3,550.000 4,083.000

 3.000 .000

 

 

4,083.000 $.00 $12,249.00

0094 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  1,000.000 1,705.111

 4.950 .000

 

 

1,705.111 $.00 $8,440.30

0104 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  340.000 424.100

 42.000 .000

 

 

424.100 $.00 $17,812.20

0109 441-0050     CONC SLOPE DRAIN SY  8.000 27.333

 36.000 .000

 

 

27.333 $.00 $983.99

0114 441-0104     CONC SIDEWALK, 4 IN SY  2,700.000 2,950.942

 27.000 .000

 

 

2,950.942 $.00 $79,675.43



Georgia Date:

User: bjenning Department of Transportation Page 4 of 8

Pay Period: 10/18/2017

to 11/18/2017

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0034

12/15/2017

Project Number 122510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0119 441-0108     CONC SIDEWALK, 8 IN SY  20.000 33.041

 42.000 .000

 

 

33.041 $.00 $1,387.72

0134 441-0303     CONC SPILLWAY, TP 3 EA  1.000 3.000

 2600.000 .000

 

 

3.000 $.00 $7,800.00

0144 441-4020     CONC VALLEY GUTTER, 6 IN SY  110.000 167.169

 39.000 .000

 

 

167.169 $.00 $6,519.59

0159 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  6,200.000 6,607.000

 15.000 .000

 

 

6,607.000 $.00 $99,105.00

0184 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  17.000 18.970

 806.000 .000

 

 

18.970 $.00 $15,289.82

0209 550-1241     STORM DRAIN PIPE, 24 IN, H 10-15 LF  160.000 162.000

 51.050 .000

 

 

162.000 $.00 $8,270.10

0259 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  805.000 1,124.755

 48.000 .000

 

 

1,124.755 $.00 $53,988.24

0269 603-7000     PLASTIC FILTER FABRIC SY  925.000 1,225.931

 3.000 .000

 

 

1,225.931 $.00 $3,677.79

Category Amount: $0.00 $965,098.69



Georgia Date:

User: bjenning Department of Transportation Page 5 of 8

Pay Period: 10/18/2017

to 11/18/2017

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0034

12/15/2017

Project Number 122510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 MSE WALLS

0299 627-1100     COPING A, WALL NO - LF  106.000 108.000

 110.000 .000

9

 

108.000 $.00 $11,880.00

Category Amount: $0.00 $11,880.00

Category Number: 0010 ROADWAY

0319 641-1100     GUARDRAIL, TP T LF  166.000 294.750

 60.000 .000

 

 

294.750 $.00 $17,685.00

0334 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  9.000 13.000

 625.000 .000

 

 

13.000 $.00 $8,125.00

0339 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  6.000 7.000

 2150.000 .000

 

 

7.000 $.00 $15,050.00

0354 668-1100     CATCH BASIN, GP 1 EA  26.000 27.000

 2170.000 .000

 

 

27.000 $.00 $58,590.00

0379 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  1.000 1.830

 148.000 .000

 

 

1.830 $.00 $270.84

0408 668-5000     JUNCTION BOX EA  1.000 2.000

 1200.000 .000

 

 

2.000 $.00 $2,400.00

Category Amount: $0.00 $102,120.84

Category Number: 0020 SIGNING AND MARKING

0429 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  439.000 446.874

 13.400 .000

 

 

446.874 $.00 $5,988.11



Georgia Date:

User: bjenning Department of Transportation Page 6 of 8

Pay Period: 10/18/2017

to 11/18/2017

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0034

12/15/2017

Project Number 122510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 SIGNING AND MARKING

0474 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  10.000 12.000

 80.000 .000

 

 

12.000 $.00 $960.00

0484 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  4,800.000 9,667.000

 0.420 .000

 

 

9,667.000 $.00 $4,060.14

0489 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  8,100.000 11,026.000

 0.420 .000

 

 

11,026.000 $.00 $4,630.92

0499 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  2,600.000 3,238.660

 2.150 .000

 

 

3,238.660 $.00 $6,963.12

0519 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  300.000 568.142

 3.500 .000

 

 

568.142 $.00 $1,988.50

0529 654-1001     RAISED PVMT MARKERS TP 1 EA  108.000 188.000

 3.250 .000

 

 

188.000 $.00 $611.00

0534 654-1003     RAISED PVMT MARKERS TP 3 EA  90.000 104.000

 3.250 .000

 

 

104.000 $.00 $338.00

Category Amount: $0.00 $25,539.79

Category Number: 0030 EROSION CONTROL - TEMPORARY

0569 163-0240     MULCH TN  25.000 157.486

 245.000 .000

 

 

157.486 $.00 $38,584.07



Georgia Date:

User: bjenning Department of Transportation Page 7 of 8

Pay Period: 10/18/2017

to 11/18/2017

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0034

12/15/2017

Project Number 122510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL - TEMPORARY

0579 163-0502     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 2EA  2.000 4.000

 420.000 .000

 

 

4.000 $.00 $1,680.00

0624 165-0086     MAINTENANCE OF SILT CONTROL GATE, TP 2 EA  2.000 4.000

 140.000 .000

 

 

4.000 $.00 $560.00

0629 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  10.000 18.000

 140.000 .000

 

 

18.000 $.00 $2,520.00

0649 167-1500     WATER QUALITY INSPECTIONS MO  29.000 31.000

 500.000 .000

 

 

31.000 $.00 $15,500.00

Category Amount: $0.00 $58,844.07

Category Number: 0040 EROSION CONTROL - PERMANENT

0694 711-0200     TURF REINFORCING MATTING, TP 2 SY  600.000 1,439.970

 3.250 .000

 

 

1,439.970 $.00 $4,679.90

0699 716-2000     EROSION CONTROL MATS, SLOPES SY  15,000.000 18,366.665

 0.850 .000

 

 

18,366.665 $.00 $15,611.67

Category Amount: $0.00 $20,291.57

Category Number: 0060 BRIDGES

0759 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  1,057.000 1,057.152

 218.700 .000

1

 

1,057.152 $.00 $231,199.14

0784 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  230.000 238.150

 43.420 .000

 

 

238.150 $.00 $10,340.47



Georgia Date:

User: bjenning Department of Transportation Page 8 of 8

Pay Period: 10/18/2017

to 11/18/2017

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0034

12/15/2017

Project Number 122510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGES

0789 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  560.000 587.593

 69.670 .000

 

 

587.593 $.00 $40,937.60

Category Amount: $0.00 $282,477.21

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -77,084.680

 1.000 -3,705.460

(IN# 1)

                                                            

-80,790.140 $-3,705.46 ($80,790.14)

9060 626-0320     MSE WALL BACKFILL MATERIAL CY  .000 .000

 25.000 510.000

SA #1

                                                            

510.000 $12,750.00 $12,750.00

Category Amount: $9,044.54 $-68,040.14

Project Total Amount: $9,044.54 $6,639,917.16


